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1 SBC 2016-17 Fri 9/1/17 Thu 3/15/18 97%
2 001 Bell Creek-MTD 963 MCI Mon 11/6/17 Tue 11/7/17 100%
3 002 PD 1845 - Dry Canyon Tue 9/5/17 Wed 9/20/17 100%
4 003 Santa Susana Creek Tue 9/26/17 Tue 9/26/17 100%
5 004 Browns Creek Tue 9/12/17 Wed 9/13/17 100%
6 005 Caballero Creek - West Sat 12/2/17 Thu 12/7/17 100%
7 006 Caballero Creek - East Sat 12/9/17 Tue 12/12/17 100%
8 007 Bull MCO Wed 1/17/18 Fri 1/19/18 100%
9 008 Project 470 - Havenhurst Wed 11/15/17 Thu 11/16/17 100%

10 009 Project 106 Fri 9/1/17 Wed 9/6/17 100%
11 010 Woodley Ave Drain Project 469 Tue 9/12/17 Sat 10/21/17 100%
12 012 Haines Canyon M.C.O. Thu 2/15/18 Tue 2/20/18 100%
13 013 Project 5215 Wed 10/11/17 Wed 10/11/17 100%
14 014 May Outlet Wed 10/11/17 Wed 10/11/17 100%
15 015 Pacoima Wash Mon 9/25/17 Thu 10/5/17 100%
16 016 Verdugo Wash - Las Barras Wed 12/13/17 Wed 12/13/17 100%
17 018 Engleheard Wed 12/13/17 Wed 12/13/17 100%
18 019 Pickens Wed 12/13/17 Wed 12/13/17 100%
19 020 Webber @ PVT. Bridge Mon 12/18/17 Mon 12/18/17 100%
20 021 Webber - Main Outlet Thu 12/14/17 Thu 12/14/17 100%
21 022 Halls Canyon Thu 12/14/17 Thu 12/14/17 100%
22 024 Compton Creek Fri 9/15/17 Mon 10/2/17 100% Slope Mowing
23 025A Los Angeles River - Willow To PCH (East Bank) Tue 10/17/17 Wed 11/22/17 100%
24 025B Los Angeles River - Willow To PCH (West Bank) Tue 10/17/17 Wed 11/22/17 100%
25 026 Project 74 Tue 9/19/17 Sat 9/30/17 100% Hand Clearing
26 027 Wilmington Drain - 110 FWY To PCH Tue 9/26/17 Mon 11/13/17 100%
27 028 PD 2200 - Triunfo Creek Fri 10/27/17 Fri 12/1/17 100%
28 029 PD 2055 - Las Virgenes Wed 11/8/17 Fri 11/10/17 100%
29 032 Stokes Channel Sat 10/7/17 Thu 10/12/17 100%
30 033 Medea Creek (PD T1378 u.2) Mon 12/18/17 Thu 12/21/17 0%
31 034 PD 1005 - Chumasa Park Fri 9/1/17 Fri 9/1/17 0% No work Will be performed - Reach 

was Transfered to the City for 
32 035 Medea Creek - Main Fri 11/3/17 Fri 11/3/17 100%
33 036 Cheseboro Inlet Fri 11/3/17 Mon 11/6/17 100%
34 037 Medea - Cheseboro Outlet Wed 11/1/17 Fri 11/3/17 100%
35 038 Lindero Canyon - Outlet Thu 10/19/17 Thu 10/19/17 100%
36 039 Beatty Channel Outlet @ SGR 25+99.00 Fri 11/10/17 Fri 11/17/17 100%
37 040A San Gabriel River (Santa Fe Dam to I-10 Fwy) Mon 10/23/17 Thu 11/30/17 100%
38 040B San Gabriel River (10 Fwy - Thienes) Mon 9/18/17 Fri 11/17/17 100%

39 041 Walnut Creek Tue 9/5/17 Tue 9/19/17 100%
40 042 San Jose Creek d/s 1000' from end of concrete Mon 9/18/17 Mon 9/25/17 100%
41 043 San Gabriel River - Whittier Narrows To Beverly 

Blvd
Thu 10/19/17 Fri 12/15/17 100%

42 044 San Gabriel River - Beverly Blvd To Firestone 
Blvd

Mon 9/4/17 Fri 10/27/17 100%

43 045 Sand Canyon - PD 1307 Thu 10/12/17 Thu 10/12/17 100%
44 046 Sand Canyon Main - PD 1307 Thu 10/12/17 Thu 10/12/17 100%
45 047 Santa Clara River - Reaches(47,54)- PD's 1733 Mon 10/2/17 Mon 10/2/17 100%
46 048 Mint Canyon - Sierra Hwy. Wed 10/4/17 Thu 10/5/17 100%
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47 049 Mint Canyon Ador Wed 10/4/17 Wed 10/4/17 100%
48 050 Mint Canyon Solamint Wed 10/4/17 Wed 10/4/17 100%
49 051 Mint Canyon MCO - PD 1894 Wed 10/11/17 Wed 10/11/17 100%

50 052 Sierra HWY. Rd. Drainage Fri 10/13/17 Mon 10/16/17 100%
51 053 Santa Clara River - PD 832 Main Tue 10/17/17 Tue 10/17/17 100%
52 054 JAKES WAY CHANNEL Fri 10/13/17 Mon 10/16/17 100%
53 055 Santa Clara River Reaches (55, 56, 58, 59, 60) - 

PD 374, 832, 910,1758,1562,374,1339.
Fri 10/13/17 Fri 10/13/17 100%

54 057 Whites Canyon  - PD 704 MCI Thu 9/14/17 Thu 9/14/17 0% No Work will be performed
55 061 Santa Clarita River Main Channel (PD 659) Tue 10/10/17 Tue 10/10/17 100%

56 062 Santa Clara River - PD 754 Tue 10/10/17 Tue 10/10/17 100%

57 063 Oak Ave Rd Drainage (CDR 523.081) Thu 10/19/17 Sat 10/21/17 100%

58 064 Soledad Canyon Rd. Drainage Thu 10/19/17 Thu 10/19/17 100%

59 066 Santa Clara River - PD 1538 Fri 10/6/17 Fri 10/6/17 100%

60 067 Bouquet Canyon Upper - PD 1201 Mon 9/11/17 Mon 9/18/17 100%

61 069 Bouquet Canyon Middle ( PD's 722, 773, 1365, 
1065, & 45)

Mon 9/11/17 Fri 9/22/17 100%

62 070 Bouquet Canyon Lower (PD's 544 & 345) Wed 9/20/17 Fri 9/22/17 100%

63 071 Santa Clara River Main Channel (PD 1946) Wed 10/11/17 Mon 10/23/17 100%

64 072 South Fork - santa Clara River Fri 9/8/17 Fri 9/8/17 100%
65 073 Wildwood Canyon Channel - PD 361 M.C.I. Thu 10/12/17 Thu 10/12/17 100%
66 074 Wildwood Canyon Channel - PD 361 Fri 9/1/17 Fri 9/1/17 0% No Work will be performed
67 075 South Fork - Santa Clara River (PD's 725, 916, 

1041, & 1300)
Mon 9/25/17 Fri 10/6/17 100%

68 076 Pico Canyon - PD 813 Wed 9/27/17 Fri 9/29/17 100%
69 077 Newhall Creek - Outlet Mon 10/2/17 Mon 10/2/17 100%
70 078 Placerita Creek Mon 10/2/17 Mon 10/2/17 100%
71 079 South Fork - Santa Clara River - Valencia Tue 10/10/17 Tue 10/10/17 100%

72 080 South Fork - Santa Clara River - PD 1946 & 1947 Tue 10/10/17 Wed 10/11/17 100%

73 082 Santa Clara River - PD 2278 Fri 10/13/17 Fri 10/13/17 100%

74 086 Violin Canyon M.C.O. Tue 10/17/17 Tue 10/17/17 100%

75 087 Castaic - The Old Road Drain Wed 10/11/17 Wed 10/11/17 100%

76 088 Hasley Canyon Upper Tue 9/5/17 Tue 9/5/17 100%
77 089 Hasley Canyon South Fork Tue 9/5/17 Tue 9/5/17 100%
78 090 Hasley Canyon Lower Tue 9/5/17 Tue 9/5/17 100%
79 091 San Martinez / Chiquito - U/S Of Keningston Rd Tue 9/5/17 Tue 9/5/17 100%

Mint Canyon Ador 100%
Mint Canyon Solamint 100%

Mint Canyon MCO - PD 1894 100%

Sierra HWY. Rd. Drainage 100%
100%
100%
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80 092 San Martinez Chiquito Cyn (N. Fork) unnamed Tue 9/5/17 Tue 9/5/17 100%
81 093 S.M.C.C. b/w Keningston/Val Verde Park Tue 9/5/17 Tue 9/5/17 100%
82 094 S.M.C.C. b/w Val Verde Park/ d/s of Madision St Tue 9/5/17 Tue 9/5/17 100%
83 095 Project 1224 Mon 10/30/17 Mon 10/30/17 100%
84 096 PD 1591 Calabasas Mon 9/18/17 Wed 10/4/17 100%
85 097 PD 1982 Thu 10/12/17 Fri 10/13/17 100%
86 098 Inlet Walnut Creek Wed 9/20/17 Wed 9/20/17 100%
87 099 Kagel Canyon - Tujunga Wash Mon 9/11/17 Mon 9/25/17 100%
88 100 Dry Canyon Calabasas Fri 10/20/17 Fri 10/20/17 100%
89 101 101 - Violin Cyn (PD 2312) Fri 9/1/17 Fri 9/1/17 0% Pending Permit
90 102 102 - Violin Cyn (PD 2275) Fri 9/1/17 Fri 9/1/17 0% Pending Permit
91 103 Bouquet Cyn Channel (PD 2225) Fri 9/1/17 Fri 9/1/17 0% Pending Permit
92 104 Castaic Creek (PD 2441 Unit 2) Fri 9/1/17 Fri 9/1/17 0% Pending Permit
93 105 San Francisquito Cyn Channel (PD 2456) Fri 9/1/17 Fri 9/1/17 0% Pending Permit
94 106 Castic Drain Outlet Fri 9/1/17 Fri 9/1/17 0% Pending Permit
95 107  The Old Road Channel Fri 9/1/17 Fri 9/1/17 0% Pending Permit
96 108 Pico Canyon ( PD 2528) Thu 10/5/17 Mon 10/16/17 100%
97 109 Santa Clara River - S. Bank W. of Mcbean Pkwy ( Fri 9/1/17 Fri 9/1/17 0% Pending Permit
98 110 Hasley Canyon Channel(PD2262) Fri 9/1/17 Fri 9/1/17 0% Pending Permit
99 112  Ballona Creek Wed 10/11/17 Tue 10/31/17 100% Work will be performed on upper 

channel section only
100 113 Dominguez Channel Fri 9/1/17 Fri 9/1/17 0% Pending Permit
101 114  Los Angeles River Mon 10/30/17 Mon 12/4/17 100%
102 115  S. G. River Fri 9/1/17 Fri 9/1/17 0% Pending Permit
103 116  Los Cerritos Channel Fri 9/1/17 Fri 9/1/17 0% Pending Permit
104 117  Centinela Creek Channel Fri 9/1/17 Fri 9/1/17 0% Pending Permit
105 118  Rustic Canyon Channel Tue 10/3/17 Mon 11/20/17 100% Hand Clearing 
106 119 Rivas Canyon Channel Mon 10/2/17 Fri 10/6/17 100% Hand Clearing 

uito Cyn (N. Fork) unnamed 100%
Keningston/Val Verde Park 100%

rde Park/ d/s of Madision St 100%
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